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June ' 1 2007 

VIA CERTIFIED MAIL 

Ms. Mary Logan 
U.S. Environmental Protection Agency 
77 West Jackson Blvd. 
Chicacjo, IL 60604 

Re: NEASE CHEIMICAL SITE, SALEM, OHIO 
- PRE-DESIGN INVESTIGATION AND REMEDIAL DESIGN 
SCHEDULE -

RUTGERS Organics Corporation 

Dear Mary: 

As requested, this letter addresses the schedule for upcoming 
deliverables required by the Pre-Design Investigation (PDI) Work Plan 
for the above site. 

Three Technical Memoranda are required by the approved Work Plan: 
• Baseline Conditions Memorandum; 
• Stripplng/solldification/stabilizatlon (S/S/S) Pilot Study 

Memorandum; 
• Nano-scale zero valent iron (nZVI) Pilot Study and Collection 

Trench Study Memorandum 
Following completion of these Technical Memoranda, the Remedial 
Design Work Plan (RDWP) is to be submitted as required by the 
Administrative Order on Consent. 

As you know, RUTGERS Organics Corporation (ROC) and its 
consultants have been working very closely with the U.S. Environmental 
Protection Agency (USEPA) and the Ohio Environmental Protection 
Agency (Ohio EPA) throughout the conduct of the PDI Work to ensure 
that ai of the information necessary to complete the design is collected. 
This cooperation included weekly conference calls during the conduct of 
the fifildwork to share data and agree on the scope of follow-up 
activities. The data obtained led the Agencies/ ROC team to agree on 
the need to expand or modify the scope of several of the PDI tasks, 
including: 

• The southern area shallow groundwater investigation 
expanded to include over 30 wells, implemented in four 
phases, rather than the single phase of seven wells originally 
scoped; 
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<> An off-property soil vapor investigation was added as a result 
of the shallow groundwater data findings. This necessitated 
securing off-property access agreements, contracting an 
additional laboratory, and conducting additional fieldwork; 

» The analytical laboratory for soil mirex analyses was changed 
from Exygen to Ohio EPA. As a result, soil mirex analyses 
were received four months later than originally anticipated; 

<» The nZVI Pilot Study scope (additional well and tracer testing) 
and duration was extended to collect additional performance 
data; 

" A laboratory biological treatability study, which was a 
contingent task in the PDI Work Plan, is being undertaken. 
This required preparation and Agencies' review of a Work 
Plan together with associated field sampling; 

<» An interim deliverable was prepared for the S/S/S Pilot Study 
that was reviewed by the Agencies' team. 

Based upon these agreed scope modifications, ROC proposes the 
following revised schedule for the deliverables required by the PDI Work 
Plan: 

• Baseline Conditions Memorandum, including the Collection 
Trench Study results: June 14, 2007; 

• Stripping/solidification/stabilization (S/S/S) Pilot Study Final 
Memorandum: November 1, 2007; 

• Nano-scale zero valent iron (nZVI) Pilot Study Memorandum, 
including the associated biological treatability study results: 
October 1,2007. 

It is anticipated that the Baseline Conditions Memorandum will 
recommend additional PDI Work. This work will be conducted in 
parallel with the completion of the Pilot Studies and, as provided in the 
PDI Work Plan, it is anticipated that the Remedial Design Work Plan 
\A'ou!d be submitted three months after completion of the final Pilot 
Study i.e. by February 1, 2008. 

Please do not hesitate to contact Steve Finn or Golder Associates or 
myself if you have any questions regarding this matter. 

Sipceijoly, O 

Dr. Ra ner F. Domalski 
Manager Remediation Projects 

cc: Sheila Abraham, Ohio EPA 
Steve Finn, Golder Associates 


